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1.  INTRODUCTION 
This is a progress report on the work carried out by the Commission in the first and second 
semesters of 2006 on the development of the second generation Schengen Information System 
(SIS II). This is presented by the Commission to the Council and the European Parliament in 
accordance with Article 6 of Regulation (EC) No 2424/2001 of 6 December 2001
1 on the 
development of the second generation Schengen Information System (SIS II). The Council 
has mandated responsibility for developing SIS II to the Commission, assisted by the SIS II 
Committee
2 composed of representatives of the Member States. 
As outlined in previous progress reports, there is a clear and regular reporting method in the 
institutional framework which allows for the examination of the management at national and 
central  levels  of  developments  and  risks  across  the  entire  project.  A  reporting  structure 
developed in conjunction with the Member States is now being used in the various fora at 
which the SIS II project status is reported. This structure is also reflected in this report. 
2.  PROJECT STATUS 
2.1.  Progress during the period under review 
The SIS II Project is divided into three phases. Phase 1 (Detailed Design) will deliver all the 
documents necessary to fully describe the SIS II from a technical perspective. The system will 
be developed and deployed during Phase 2 (Development). Finally, during Phase 3 (Migration 
and Integration) Member States will connect their national systems to the new SIS II central 
database. During this reporting period, all of the phase one documents were finalised and this 
phase was formally closed. Phase 2 also commenced. There was also substantial progress with 
works  and  installation  at  the  national  sites.  However,  as  reported  below,  problems  were 
encountered with the French site. 
The target was to have the central system developed and tested by the end of October 2006. 
From  then  onwards  the central  system  would  have  become  available  for  testing  with  the 
national systems. In the first semester of 2006, it became evident that it would not be possible 
to keep to the schedule envisaged and that a delay in the implementation of the SIS II was 
unavoidable. In earlier stages of the project there had been a number of set backs due to court 
challenges relating to procurement procedures for the main contract under the remit of DG 
JLS and for the s-TESTA contract under the responsibility of Directorate General Enterprise. 
These left very little margin for subsequent delay in the project time schedule. The delay in 
the preparation by the French authorities of the host site for the central unit of the new system 
in Strasbourg announced in the first half of this year therefore triggered a delay in the main 
project schedule. There were also delays in many of the national SIS II projects, related in 
many  cases  to  set-backs  with  the  issuing  or  conduct  of  national  public  procurement 
procedures. 
                                                 
1  OJ L 328, 13 December 2001. 
2  Article 2 of Decision 2001/886/JHA and Article 2 of Regulation No 2424/2001.  
EN  4    EN 
Throughout the summer, discussions took place with the Member States' Technical experts, 
with a view to agreeing on a feasible and realistic revised schedule for SIS II. This revised 
schedule was approved by the Justice and Home Affairs Council on 5 October.  
The delay in the approval of the legal base has also caused difficulties for the development of 
SIS II, in particular for preparing the fundamental design documents for the development of 
the national and central systems. Originally there was a commitment from all stakeholders to 
seek a first reading  agreement of the proposals for the legal base by June 2006, but this 
particularly challenging timeframe was not achieved. 
In mid 2006, Portugal tabled the SISone4ALL proposal for temporarily connecting the new 
Member States to the existing SIS 1+ system, with a view to facilitating the lifting of border 
controls. Given that a number of technical, financial, legal, organisational and management 
issues needed to be clarified before any decision could be taken on the future of this proposal, 
it was agreed by the JHA Council in October, that the Council would take a final position on 
whether  to  go  ahead  with  this  in  December  2006.  Throughout  the  last  quarter,  the 
Commission  offered  its  support  to  the  Member  States  in  areas within  its  competence  for 
considering the various aspects of this proposal.  
The JHA Council of 4-5 December decided to go ahead with SISone4ALL, while underlining 
that SIS II was an absolute priority. Nine Member States have declared their willingness to 
participate  in  this  project  (Estonia,  Hungary,  Latvia,  Lithuania,  Malta,  Poland,  Czech 
Republic, Slovakia and Slovenia). 
It is estimated that SISone4ALL will cause a 6-9 month delay in making SIS II operational to 
existing users. There are also significant costs at stake. Provisional estimates made by the 
Commission  in  December  2006  indicate  that  the  additional  contractor  costs  for  SIS  II 
resulting from the implementation of SISone4ALL could amount to € 1.15 million for each 
month of delay. In February 2007, the Commission will report to the Council on the impact of 
SIS1forALL on the schedule of SIS II.  
During the second semester of 2006, a Project support office consisting of 5 experts from the 
Commission's technical support contractor was established with a view to improving project 
monitoring. This office became fully operational at the end of November 2006.  
2.1.1.  Development of the Central System 
According to the revised schedule, the contractor was expected to produce by the end of 
November the following set of deliverables which define the system to be developed during 
Phase 1 of the project. 
•  Interface Control Document (ICD): The ICD describes how Member States can connect to 
and use the SIS II.  
•  Detailed specifications (DTS): This document contains the technical specifications which 
describe  how  the  system  is  to  be  built  and  tested  and  how  Member  States  will 
communicate with the central system. 
•  Both the ICD and Member States’ parts of the DTS are fundamental design documents for 
the development of the national and central systems and, as such, present a challenge in 
their development. During the period under report, the ICD and Member States’ parts of  
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the  DTS  were  worked  on  intensively  by  Commission  services,  the  main  development 
contractor and the quality assurance contractor. Within the SIS II Committee framework 
the Member States were also closely involved in reviewing these documents and were also 
engaged in the development process through participation in ad hoc working groups on 
specific  technical  aspects.  Phase  one  of  the  project  was  finally  closed  at  the  end  of 
November, following timely delivery of the ICD/DTS according to the current version of 
the legal base. 
It is intended that the documents will remain “living documents” to the extent needed to 
accommodate the operational evolution of the system and that this status will be accompanied 
by a corresponding change management procedure agreed with the Member States to allow 
for specific amendments.  
2.1.2.  Site Preparations 
During the development phase, the SIS II will have its operational Central Unit (CU) located 
in Strasbourg, France and the Business Continuity Unit (BCU) will be located at Sankt Johann 
im Pongau, near Salzburg, Austria. 
According to the original schedule for the project development, the central site was due to be 
available for delivery and installation of the SIS II equipment by June 2006. At a fairly late 
stage in the process, it became apparent that this target would not be met. Negotiations took 
place  with  the  French  authorities  on  the  arrangements  for  hosting  the  SIS  II,  focusing 
intensively on addressing issues of site capacity which had become evident. Financing the 
necessary upgrade works was a principal point to be resolved and the Commission confirmed 
to  the  French  authorities  that  a  co-financing  grant  could  be  used.  The  grant  request  was 
received from France in May 2006. The necessary works at Strasbourg commenced on 2 June 
2006 and the target date for completion of the works at the site in the revised schedule was 22 
September  2006.  By  this  date  all  upgrading  works  had  been  completed  by  the  French 
authorities and the equipment and software had been delivered and installed. Preparations for 
the network are ongoing.  
Discussions  in  various  visits  and  contacts  with  the  French  authorities  responsible  for 
implementation indicated that decision-making power for SIS II issues at Strasbourg is not 
living fully up to expectations, due to the lack of a clear SIS II mandate from the French 
authorities at central level. The Commission services maintained regular dialogue with the 
French authorities, with a view to moving forward on outstanding issues, and at the end of the 
second semester, an agreement was close to being achieved.  
No significant issues arose with the Austrian back-up site during the period under report. A 
range of construction works were required at this site prior to installing SIS II. The financial 
procedures  were  implemented  for  providing  a  grant  for  these  works  and  the  work  was 
completed according to schedule at the end of 2006. Installation of hardware will commence 
early in 2007.  
2.1.3.  Network 
The  scope  of  the  SIS  II  project  includes  the  provision  of  a  wide  area  communications 
network, meeting the requirements of availability, security, geographical coverage and level 
of service, to allow the national and central systems to communicate. It had been hoped to  
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conclude the award procedure and signature of the contract early in 2006, in order to have the 
network available for testing to begin in April 2006. 
However, procedural issues arose in the contract evaluation process, including an action taken 
in  the  Court  of  First  Instance  by  a  disappointed  bidder  in  the  tender  process,  which 
necessitated  the  withdrawal  and  re-launch  of  the  call  for  tender  by  Directorate-General 
Enterprise during the first semester of 2006. This new tender procedure went according to 
schedule and the framework contract was awarded on 29 September. 
As a contingency measure Commission services prepared an alternative “plan B” scenario 
under which the old Testa  II system without encryption would be used to provide a link 
between Member States and the central site, in order to perform the tests, in order to ensure 
that the project deadline would not be compromised. The plan B, developed in consultation 
with the Member States, was intended to be deployed if an excessive or other unforeseen 
delay were to arise in concluding the network contract. These contingency arrangements were 
successfully put in place during the first semester of 2006. 
Work on plan B continued during the second semester, including the installation required for 
this  option.  In  light  of  the  progress  with  the  new  network  contract,  the  Testa  II  network 
contract was cancelled at the end of 2006. Initial installation for the network will concentrate 
on  the  2  central  sites.  Subsequent  work  will  be  planned  after  the  re-scheduling  due  to 
SISone4ALL. 
2.1.4.  National Planning and coordination 
The SIS II project is a joint project of the Commission and the Member States and can only be 
achieved if the national SIS II systems are developed and connected on time. 
Each month a Working Group meeting for the Member States’ national project managers is 
organised  by  the  Commission’s  SIS  II  project  team  within  the  framework  of  the  SIS  II 
Committee. The purpose of these NPM meetings is to deal with detailed planning issues, risks 
and  activities  both  at  the  central  and  national  project  levels.  Commission  services  had 
developed, in consultation with the Member States, a reporting mechanism to provide regular 
detailed updates on the status of the national projects, with a view to having a clearer picture 
of  their  state  of  development.  The  Member  States  provide  updates  on  progress  in  their 
national projects on a monthly basis within the SIS II Committee framework. 
Each Member State reports progress on a set of key milestones for the national projects which 
are derived from the global project schedule. Some of the national project milestones depend 
solely  on  national  factors  and  others  are  related  to  progress  in  the  central  project.  The 
development  of  this  reporting  mechanism  has  enhanced  the  quality,  consistency  and 
usefulness of the information available. 
Given the different circumstances that pertain in Member States, the state of progress of the 
national  projects  varies  between  them,  with  some  being  more  advanced  in  their 
implementation than others. During the first semester of 2006, it became increasingly clear 
that a number of the Member States were facing difficulties with the public procurement 
procedures required for contracting out the development of the national systems. The SIS II 
Task Force will play an important role in monitoring developments in the Member States.   
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2.1.5.  Test plans 
The System acceptance phase will cover testing of whether the exchange of alerts functions as 
required in the central system and the Member States’ systems. These tests do not use real 
data and are not performed in an operational environment. Once these tests are concluded, the 
migration of current SIS I+ users to the SIS II will be able to start. The test plan elaborates in 
detail the approach and schedule for testing the compliance of the central system with its 
specifications  and  for  ensuring  that  national  systems  and  the  central  system  exchange 
messages correctly. 
The test plan was brought close to completion during the first semester of 2006. During the 
second semester, the Commission services and the Member States finalized this plan and the 
approach to be followed. 
2.1.6.  Migration and Integration  
Detailed SIS II migration and integration scenarios for connecting the current and future users 
to the new system have been agreed with the Member States and they affect the schedule of 
the delivery of specific software (the so-called “adapter”) required to perform this migration. 
Activities in planning the migration and integration were ongoing with the contractor and 
have involved experts from Member States within the framework of working group sessions 
organised by Commission services. 
A constraining factor has been the continuing development of the existing SIS I+ system, 
since  development  of  the  adapter  under  the  current  scenario  requires  the  existing  SIS  I+ 
system to be stable. However, development of the SIS I+ continued during the period under 
report.  The  contractor,  in  collaboration  with  the  Commission  and  the  Member  States' 
delegates brought the work on migration and integration plans close to completion during the 
first semester of 2006. This work was completed according to the foreseen schedule during 
the second semester in close co-operation with Member States' experts and has been accepted 
by the Commission.  
2.1.7.  Legal proposals 
On  31  May  2005,  the  Commission  adopted  two  legal  proposals  on  “the  establishment, 
operation and use of the second-generation Schengen Information System (SIS II)”
3 4 and a 
third intended to allow access to specific SIS II data for the authorities in the Member States 
responsible for issuing vehicle registration certificates
5. Discussions on these texts continued 
intensively during the period under report. Taking account of the tight timeframe imposed by 
the  Council  for  the  development  of  SIS  II,  there  was  originally  a  commitment  from  all 
stakeholders to seek a first reading agreement of the proposals by June 2006. This particularly 
challenging  timeframe  was  not  achieved.  At  the  end  of  October,  COREPER  reached  an 
agreement  on  these  proposals  as  amended  by  the  Parliament  in  its  report  adopted  on  25 
                                                 
3  Proposal  for  a  Council  Decision  on  the  establishment,  operation  and  use  of  the  second  generation 
Schengen information system (SIS II) – COM(2005) 230 final of 31.5.2005 
4  Proposal  for  a  Regulation  of  the  European  Parliament  and  of  the  Council  on  the  establishment, 
operation and use of the second generation Schengen information system (SIS II) – COM (2005) 236 
final of 31.5.2005 
5  Proposal for a Regulation of the European Parliament and of the Council regarding access to the Second 
Generation Schengen Information System (SIS II) by the services in the Member States responsible for 
issuing vehicle registration certificates – COM (2005) 237 final of 31.5.2005  
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October. Following the lifting of a number of national parliamentary reservations, the two 
proposals for regulations were adopted on 20
th December 2006
6. The 3
rd pillar proposal for a 
Council Decision was not adopted in 2006. 
Discussions continued throughout the year on proposals for a Council Decision and a Council 
Regulation for prolongation of the Commission's mandate
7. On 13 December, the European 
Parliament  voted  with  a  large  majority  in  favour  of  the  Coelho  report.  The  legal  texts 
prolonging  the  Commission's  mandate  until  the  end  of  2008  were  finally  adopted  by  the 
Council on 21 December and published at the end of December 2006
8. 
2.2.  Results expected during the next reporting period (January to June 2007 
The main priorities over the forthcoming months are as follows: 
Work will continue with a view to ensuring final adoption of the remaining 3
rd pillar proposal 
for the legal basis.  
The  Justice  and  Home  Affairs  Council  has  asked  the  Commission  to  present  a  revised 
timetable  for  SISII  by  February  2007,  taking  account  of  the  consequences  for  the 
implementation of the SIS1forALL project, with the aim of minimizing the delay for SIS II as 
much as possible 
Further work will be carried out with a view to adoption of the Commission decisions on the 
SIS II Test plan, the design of the physical architecture of the Communication infrastructure 
for SIS II (network architecture), security requirements, the migration and integration plan 
and the comitology procedures for the implementation rules.  
Preparations  for  operational  management  for  SIS  II  will  continue,  including  defining  and 
implementing contractual arrangements with the development contractor and France. 
Work will continue on the development of the  central system and the  deployment of the 
Central Unit and the Business Continuity Unit to St. Johann and the start of deployment to the 
Member States  
The Commission and the Member States will continue to examine the options for network 
replacement in the context of the SISone4ALL project, in light of the expiry of the SIS-NET 
                                                 
6  Regulation (EC) N° 1987/2006 of the European Parliament and of the Council of 20 December 2006 on 
the establishment, operation and use of the second generation Schengen Information System (SIS II), 
OJ L 381/4 of 28.12.2006 and Regulation (EC) N° 1986/2006 of the European Parliament and of the 
Council of 20 December 2006 regarding access to the second generation Schengen Information System 
(SIS II) by the services in the Member States responsible for issuing vehicle registration certificates, OJ 
L 381/1 of 28.12.2006 
7  Proposal for a Council Regulation, amending Regulation (EC) No 2424/2001 on the development of the 
second  generation  Schengen  Information  System  (SIS  II)  and  Proposal  for  a  Council  Decision 
amending Decision 2001/886/JHA on the development of the second generation Schengen information 
System (SIS II) - COM (2006) 383 Final of 12.07.2006. 
8  Council Decision 2006/1007/JHA of 21 December 2006, amending Decision 2001/886/JHA on the 
development  of  the  second  generation  Schengen  Information  System  (SIS  II),  OJ  L  411/78  of 
30.12.2006 and Council Regulation (EC) N° 1988/2006 of 21 December 2006 amending Regulation 
(EC) N° 2424/2001 on the development of the second generation Schengen Information System (SIS 
II), OJ L 411/1 of 30.12.2006  
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contract in November 2008. The Commission and the Member States are due to report to the 
Council on this matter by February 2007 at the latest.  
Work  will  commence  on  arranging  for  the  roll-out  of  the  necessary  connections  in  the 
Member  States  for  the  s-TESTA  network.  The  s-TESTA  network  is  due  to  be  ready  for 
testing of the Central System by mid 2007. 
2.3.  Commission project management 
2.3.1.  Scope management 
The technical specifications and the design of SIS II are based on the current functions of SIS 
and on further functionalities set out in the Council conclusions of 5 and 6 June 2003
9, 14 
June 2004
10 and 5 October 2006. 
Discussions on functions have continued within the framework of the Council working groups 
during the period under report, related particularly to the ongoing discussions on the SIS II 
legal basis. The Commission services repeatedly emphasised during the period the importance 
of establishing stability in the functionalities, in order to facilitate the timely finalisation of the 
technical design documentation (the ICD and DTS).  
2.3.2.  Planning and budget 
The  total  appropriations  for  SIS  II  activities  provided  for  in  the  2006  General  Budget 
amounted  to  €1,050,000.  The  originally  scheduled  activities  remained  within  the  budget 
forecast. In the framework of the revised schedule adopted by the Council on 5 October, a 
number of additional activities and features were added, including a significant increase in the 
time  foreseen  for  testing.  A  complementary  financing  decision  with  a  total  budget  of 
€4,950,000 covering these additional activities and features was adopted by the Commission 
on  8  December  2006.  The  resources  for  the  latter  were  obtained  via  a  transfer  of 
appropriations within chapter 18 of the General Budget.  
The main components of expenditure during 2006 were external assistance for development 
of the system and project management, preparation of the French and Austrian sites and audit 
and evaluation activities. In the last quarter of 2006, contract negotiations were held with the 
main contractor, with a view to concluding a contract amendment for the additional features 
covered by the above-mentioned re-scheduling. The procedures for awarding this contract 
were finalized in December 2006. By the end of the year, 79.9% of the 2006 appropriations 
had been committed and a carry-over of €300,000 was made. Budget appropriations for the 
SIS II have been secured until the end of the project. 
2.3.3.  Synergy with VIS 
Synergy between the SIS II and the VIS has been achieved by having both projects combined 
in the same call for tender and sharing the same technical infrastructure. The JHA Council 
Conclusions of 19 February 2004 on the development of the VIS stipulate that the technical 
and financial impact on the connection between the SIS II and the VIS should be further 
assessed  and  implemented,  if  justified  by  synergy  effects.  The  Council’s  Article  36 
                                                 
9  Conclusions adopted by the Justice and Home Affairs Council of 5 and 6 June 2003. 
10  Conclusions adopted by the General and Foreign Affairs Council of 14 June 2004.  
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Committee concluded in October 2005 that connectivity between the SIS II and VIS should 
be established centrally after the systems become operational. 
The Commission's proposal for a Council Decision on access to the VIS by Member State 
authorities  responsible  for  internal  security  has  been  under  discussion  in  the  Council 
framework during the period under report.  
2.3.4.  Risk analysis  
In accordance with best practice, the risks which have the potential to impact on the schedule 
or outcome of the project are identified, assessed and monitored on an ongoing basis. 
A monthly risk analysis is performed by the main SIS II contractor to assess the risks related 
to the aspects of the SIS II project with which the contractor is entrusted (development of 
central system and national interface, provision of support and training services). These risks 
are constantly being reviewed by the Commission’s project team and the contractor, and with 
the Member States in the SIS II Committee framework. 
In a similar fashion, Member States monitor the risks at national project level on an ongoing 
basis. The Member States identify the risks which they “own”, that is issues which arise 
within the confines of their national projects, and also the risks which they do not “own” 
entirely, that is, issues within their national projects which may depend on progress at the 
central level. 
Commission services assess the overall risks to the project (global project risks), comprising 
the  tasks  of  the  main  contractor,  the  national  projects,  procurement  of  network  services, 
preparation of the operational sites and adoption of the legal instruments.  
The Commission services have put in place actions to mitigate risks for matters within their 
competence. However, external factors are very prominent in the risk profile for this project, 
due  to  the  complex  nature  and  the  number  of  stakeholders  involved.  The  primary  global 
project risks identified for each semester are described below. 
January-June 2006 
(1)  Delays arising in finalising the network services contract; 
(2)  Delays in the preparation of the Strasbourg central site; 
(3)  A  risk  related  to  the  migration  and  integration  of  national  systems,  as  the 
unavailability of one national system would impact on the entire project;  
(4)  Possible  changes  to  the  functionalities  of  the  system  due  to  amendments  of  the 
proposed legal instruments on SIS II impacting on the system design; 
(5)  The lack of room to accommodate set-backs remaining in the project planning for the 
development of the central part. 
As outlined in this report the first two risks identified were realised and, as a consequence, the 
project was delayed. 
July-December 2006  
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(1)  Delay to the SIS II project/timetable posed by the SISone4ALL, primarily due to the 
transfer of resources at Member State level from the SIS II projects to SISone4ALL 
(2)  A  risk  related  to  the  migration  and  integration  of  national  systems,  as  the 
unavailability of one national system would impact on the entire project; The lack of 
room to accommodate set-backs remaining in the project planning for the development 
of the central part (addressed via the re-scheduling in October). 
(3)  Possible  changes  to  the  functionalities  of  the  system  due  to  amendments  of  the 
proposed legal instruments on SIS II impacting on the system design; 
2.3.5.  Communication 
Commission services report regularly on the status of the SIS II project to the Member States 
representatives at the monthly SIS II Committee meetings. 
In another process of regular progress reporting, a SIS II state of play is presented orally to 
the meetings of the Council SIS-SIRENE Working Group and also on a regular basis to the 
meetings of the senior level Article 36 Committee. 
The Commission has also reported on the status of the SIS II to each meeting of the JHA 
Council Mixed Committee during the period. 
2.3.6.  Project management board 
The Project Management Board for the SIS II was expanded during the previous reporting 
period to provide for participation by a representative of one of the Member States which 
joined the EU in May 2004 and also to include a representative of the C.SIS (the French 
Government entity which manages the current central SIS for the Member States). Therefore, 
in addition to Commission services and the project's contractors, the Project Management 
Board now includes representatives of the Presidency of the Council and four other Member 
States  and,  where  relevant  issues  arise,  a  representative  of  the  C.SIS.  The  Project 
Management Board met nine times during the period covered by this report (five times during 
the first semester and four times during the second semester). 
2.4.  SIS II Committee meetings 
The  Commission  is  assisted  in  the  development  of  SIS  II  by  the  SIS  Committee,  in 
accordance  with  the  management  and  regulatory  procedures  as  prescribed  in  the  Council 
Decision  and  Council  Regulation  of  6  December  2001.  The  Committee  is  comprised  of 
delegates from the 25 EU Member States, Norway and Iceland. Switzerland has participated 
in the SIS II Committee meetings since 17 November 2004. Following the signature of the 
treaty of accession of Bulgaria and Romania on 25 April 2005, these two states have been 
invited to attend the SIS II Committee meetings as observers. Since October 2004, the SIS II 
Committee has also been competent for VIS issues, in accordance with Council Decision 
2004/512. There were ten meetings of the SIS II Committee in the period under report (5 in 
each semester). 
In  addition  to  regular  SIS  II  Committee  meetings,  working  groups  composed  of  SIS  II 
Committee members or Member States’ experts are organised by Commission services to 
discuss detailed technical issues. These meetings generally focused on issues of concern to the  
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Member  States  and  issues  arising  from  specific  project  deliverables.  12  working  group 
meetings were held during the reporting period (6 in each semester). 
3.  COUNCIL MEETINGS 
Commission services take part in the meetings of the Council Working Groups responsible for 
the Schengen Information System. Commission services present an oral report on the progress 
of the SIS II project at Council Working Group level on a monthly basis. 
Commission services also regularly inform the Article 36 Committee about the progress in the 
SIS II project. In successive reports to the Article 36 Committee during the period under 
report, in addition to reporting on the progress made in the technical implementation at central 
level, Commission services also reported the risks to the overall project schedule arising from 
the circumstances described above. 
At the initiative of the Commission and the Presidency of the Council, the Council agreed to 
the establishment of a SIS II ad hoc high level group which met for the first time on 5 April 
2006. In a detailed presentation to the ad hoc group, the Commission gave a clear indication 
to the Member States of the risk posed to the overall project schedule (in particular by the 
non-availability of the Strasbourg site, but also of the delay in agreeing the legal proposals 
and of lateness in the implementation of national projects) given that the margins for set-
backs to the project schedule had been exhausted. The group met for the second time on 7 
September. Discussions  in this meeting  focused exclusively on the central SIS  II project. 
Agreement was reached on the rescheduling methodology and the revised timetable and there 
was  a  positive  outcome  concerning  the  prolongation  of  the  Commission's  mandate  and 
extending it to cover the integration process. 
The SIS II project was also discussed at the meetings of the JHA Council during the period 
under report. At the Council meetings in February and April, the Commission reported the 
high risks to the project schedule. At the June meeting of the JHA Council the Commission 
informed the Member States that the overall schedule would be delayed. During the second 
semester, the Commission continued to keep the Council informed of the risks to which the 
project is exposed and of the likely risks should it be decided to go ahead with SISone4ALL. 
4.  SIS II TASK FORCE 
The JHA Council on 5 October agreed to the creation of the SIS II Task Force to assist the 
work  of  the  Council,  in  cooperation  with  the  Commission,  on  the  management  and 
coordination of the SIS II project. This Task Force reports to the presidency and will play an 
important role in monitoring developments with SIS II in the Member States. Two back office 
members of the Task Force have started work and a third member is due to start in 2007. The 
Commission has found a temporary solution for hosting the Task Force on its premises, and 
pending ongoing discussions on the administrative status of back office members.  
5.  CONCLUSIONS AND PERSPECTIVES 
In the first half of the year significant advances were made with the technical design aspects 
of the project, particularly the technical specifications and the test and migration plans. There 
was also significant progress in re-issuing the network call for tender.  
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However, as a consequence of the delay in the main project schedule announced in the first 
semester of 2006, triggered by delays at the French site, the second semester was marked by 
the  re-scheduling  approved  by the  Council  in  October  and  the  discussions  on  whether  to 
implement the Portuguese SISone4ALL proposal for connecting new Member States to the 
existing system.  
Major developments in the second half of the year include the finalisation of the Interface 
Control  Document  and  the  Detailed  Technical  Specifications.  There  was  also  significant 
progress with the procedures relating to the re-issued network call for tender, resulting in 
signature of the framework contract at the end of September and finalisation of procedures for 
the specific contract for SIS at the end of 2006.  
The main priorities over the forthcoming period are as follows: 
•  To  continue  work  with  a  view  to  ensuring  final  adoption  of  the  remaining  3
rd  pillar 
proposal for the legal basis. 
•  To  present  a  revised  timetable  for  SIS  II  by  February  2007,  taking  account  of  the 
consequences for the implementation of the SIS1forALL project 
•  To carry on the work with a view to adoption of the Commission decisions on the SIS II 
Test plan, the design of the physical architecture of the Communication infrastructure for 
SIS II (network architecture), security requirements, the migration and integration plan and 
to ensure progress with the comitology procedures for the implementation rules. 
•  To continue the preparations for operational management for SIS II 
•  To carry on the work for development of the central system and the deployment of the 
Central Unit and the Business Continuity Unit and the start of deployment to the Member 
States 
•  To ensure that the s-TESTA network is ready for testing of the central system 
•  The Commission and the Member States are due to report to the Council by February 2007 
at the latest on options for network replacement in the context of the SISone4ALL project.  
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Annex 1: Indicative timetable of SIS II Committee and Working Group meetings,  
January to June 2007  
Date   Description  
24 January  SIS II Committee Meeting 
23 February  SIS II Committee Meeting 
22 March  SIS II Committee Meeting 
27 April  SIS II Committee Meeting 
31 May  SIS II Committee Meeting 
28 June  SIS II Committee Meeting 
 
Date   Description  
10 January  SIS II Working Group "National Project Managers' Meeting" 
9 February  SIS II Working Group "National Project Managers' Meeting" 
1 March  SIS II Working Group "National Project Managers' Meeting" 
11 April  SIS II Working Group "National Project Managers' Meeting" 
23 May  SIS II Working Group "National Project Managers' Meeting" 
27 June  SIS II Working Group "National Project Managers' Meeting" 
 